


# La Canada Pipeline Project

---

February-March 2026





# Project Overview

---

## Replacing 3860LF of Existing 8” Watermain

- Located on La Canada Rd between Hillrise & Via Monserate
- Focused on upgrading infrastructure due to frequent leaks and aging infrastructure
- Goal: Improve reliability and sustain water quality in the area



# Construction Activities

---

- Pressure Reducing Stations Installation 31
- Potholing 7 Days
- Pipe Installation 19 Days
- Service Hydrant Installation 8 Days
- Tie Ins 4 Days
- Total 69 Days



CAT  
BU178

RAINBOW  
MUNICIPAL WATER DISTRICT  
Committed to Excellence

262D3

100

HAWTHORNE  
CAT

CAT

# Change Orders

---

- Weather delays –One week of rain
- Ground Water
- Thickness of pavement



Asphalt Zipper.  
107

300X120E

Zip-it

TRAFFIC

# Keys Take Aways

---

- 8-10 staff members per day
- Leaks while laying pipe could slow progress
- 200-300 feet per day